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Overview of Housing Development Office

• Operational since early 2019
• “Development Arm” for the Region of Peel
• In 2019, Regional Council 

– Approved the Housing Master Plan - 31 development opportunities on 
Region of Peel lands and Peel Housing Corporation sites 

– Allocated in principle $1 billion envelope for initial implementation of 
the Plan 

• Mandate
– Build new affordable rental housing units and shelter facilities by 

implementing the Region's Housing Master Plan and other projects
– Catalyze new development by working with private and non-profit 

developers and other partners
– Create and manage financing and investment strategies in collaboration 

with Regional staff; and
– Administer incentives programs and tools
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Delivering Affordable Housing Units in Peel

$1 Billion Allocation
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Number of Units: 895/2,240 

661 units in pre-
development / construction

$ 233 M worth capital 
projects underway

$89 M worth projects 
completed 234 units completed

661 units in pre-development / 
construction

All Projects overseen by HDO
Number of Units: 895/5,650 (Full HMP) & 

293 Other Development

68 units from third party development
135 units from RHI

324 units completed

# units through Affordable Housing 
Incentives Pilot Program

Progress on Initial Implementation 
of the Housing Master Plan 
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Building Sustainable Housing – Core Principles

• Mixed-income buildings
– Affordable as well as market rent units
– At least 41% of the units will be offered at rental rates below 60% of the median market

rent
• Energy efficient

– 41% decrease in energy consumption and Greenhouse Gas emissions relative to the
2015 National Building Code

– Region of Peel’s Climate Change Master Plan
• Accessible

– All projects meet Ontario Building Code requirements and Universal Design Criteria
– At least 21% of the units will be fully barrier-free

• Community space and facilities
– Community rooms, gyms, roof-top terraces to foster community well-being and

connectedness and enhance quality of life
• Resilient buildings

– Leading edge building practices, material and aesthetics to maintain community character
– Continuous improvement to building design and practices (e.g., working with Enbridge

Sustainable Buildings Canada)
• In proximity to transit and services

– Easy access to services is as important as having a suitable place to live
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HDO Projects by Development Phase
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Mayfield West 
Phase II land 
acquisition

Land 
Management

10 Projects
(B) Peel Manor A-B,
Chamney Crt, Parkholme
Pl/9996 Kennedy Rd, 
1358 Queen St. 
(C) Mayfield West Family
and Stage II lands, Emil
Kolb Pkwy-King St. 
(M) Falconer and 
Williamsport CC sites

Project 
Feasibility 

East Avenue (151 
units)
Brightwater (150 
units)
Chelsea Gardens (200 
units)
Relocation of the 
Brampton Youth 
Shelter (40 beds)

RHI Round #1 Hotel 
Conversion (67 units)

Potential RHI #2 
(approx. 58 units)

Pre-
Development

Renovation at Peel 
Family Shelter 
(Approx. 120 Beds)

Armagh 
Transitional 
Housing (10 units)
Lakeshore Lofts 
(Indwell) (68 units)

Construction/ 
Repurpose 

360 City Centre 
project (174 units)

Brampton 
Bramalea Christian 
Fellowship 
Residences (90 
units)

Rent-up and 
Occupancy

HDO recently completed 264 units and is overseeing completion of approximately 864 affordable rental units and shelter beds across Peel
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$1 Billion Funding Allocation Breakdown 

• September 2019: Regional Council approved in principle a
$1 billion allocation to support partial implementation of
HMP, 18 projects to create over 2,240 units/beds by 2028.

• To date, $680.4 million funding has been secured:

– $335.3 million Regional funds, i.e., fully utilize the funds in
the current and future housing reserves (for years 2020-2028)

– $68.7 million from funds committed to the Region through
the existing federal and provincial housing programs

– $276.4 million from the federal government through the
National Housing Strategy (NHS): National Housing Co-
Investment Fund (NHCF)

• $89.5 M forgivable loan
• $186.9 M low-interest mortgage 

• There remains a gap of $319.6 million

• Funding gap must be met to achieve all 2,240 units/beds by
2028
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33.5%
Regional Funds

6.8%
through existing 

housing 
programs, 

18.7%
Federal NHS-NHCF 

Repyable Loan

9.0%
Federal NHS-NHCF 

Forgivable Loan

32.0%
Funding Gap
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$1 Billion Allocation and CMHC Funding

• The $1 billion allocation
– 16 Housing Master Plan projects
– Mayfield Seniors Apartments

(completed in 2019)
– A project in Malton
– Twin Pines (Planning only)

• CMHC funding
– A portfolio of 16 HMP projects

(doesn't include Mayfield Seniors
Apartments and Malton projects)

– National Housing Co-Investment
Fund is a co-Investment program
therefore funding cannot exceed
31.2% of the total portfolio cost

– The CMHC funding requires
projects to be completed by 2028
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Risks of Not Funding the Gap

• If the funding gap is not addressed:
– Six projects (shown in black), including 

one in Malton, will not happen
– Five of the six projects have 

commitment of CMHC funds only if 
Region is able to invest its own funds

– The Region would lose $127.9 M of 
CMHC funding, including $88.9 M in 
repayable and $39 M in forgivable loans

– Loss of over 860 new affordable rental 
units for Peel community

– Impacts State of Good Repair for PHC 
sites and places three daycare centres 
into uncertainty 

– Reputational risk

9

*Location for the Malton 
project to be determined.
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Risk Mitigation Measures

• The Region:
• Must advocate to:

• The Province to fund the gap as five of the six projects in the funding gap have
commitment of CMHC funds

• Senior levels of government for sustained long term funding for affordable housing

• Continue internal dialogue on capital funding strategies, should senior levels of
government not provide additional funding
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Other Challenges and Opportunities

Challenges
• Pandemic has placed upward pressure on

construction prices
• Limited supply of suitable sites to tap into

un-anticipated funding opportunities
• Lack of appropriate zoning to accommodate

affordable housing and shelter facilities
• Timelines for planning approvals, keeping in

view the CMHC funding requirements
• Community concerns

Opportunities
• Leverage current local official plan reviews

and planning initiatives
• Continue focused collaboration with Local

Planning Department staff
• Capitalize on appropriate planning tools
• Work with private and non-profit developer

community to create affordable housing
• Work with Council and Strategic Housing and

Homelessness Committee
• Continue to capitalize on public lands - a

potential land banking strategy
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Peel’s Affordable Housing Incentives Pilot Program

• In July 2020, Regional Council approved the
Affordable Housing Incentives Pilot Program
framework

• Objective: Provide financial incentives to
encourage non-profit and private sector
partners to create:

– Rental housing for middle income
households (earning between $61,600
and $110,500 per annum)

– Focus is on larger (2 and 3+ bedroom)
units

• One-time program budget - $7.5M

• Key Milestones achieved
– May 31: Call for applications open

– July 12: Call for applications close

• Update to Council on Results – Q4 2021
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2021 Achievements

• Capital Builds
– 360 City Centre Drive project completed/occupied
– BBCFR project completed/occupied
– Purchased a hotel for relocation of Peel Family Shelter
– Obtained planning approval for East Avenue Redevelopment project
– Purchased and conversion of a hotel for Rapid Housing Initiative

• Successfully launched the Region’s Incentives Pilot Program
• Created one-stop shop for Affordable Housing Development

– HDO Webpage
• Raise awareness and advocacy efforts

– Social media presence and influence
– Announcements related to projects
– Working with Council / local municipal staff / stakeholders
– Support advocacy for capital $ for housing through targeted efforts
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2022 Priorities

• Progression on Capital Builds
– Brampton Youth Shelter – new location site
– Chelsea Gardens site 
– Peel Manor Housing Sites
– Mayfield West Phase I Family site 
– East Avenue 
– Brightwater
– Peel Family Shelter
– RHI Round #1 (5 Rutherford Rd, and third-party led Armagh House}
– RHI Round #2 projects
– Lakeshore Lofts (Indwell – Third party)

• Affordable Housing Incentives Pilot Program – Launch of Round #2
• Continue to collaborate with local municipal planning staff for timely planning approvals 

for HDO projects
• Support the Region’s advocacy efforts to federal and provincial governments for long-

term, non-debt related funding for affordable housing
14
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Video

The video highlights the work of the Housing 
Development Office and the outcomes being 

achieved across Peel
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https://peelregion.vids.io/videos/ac9dd9bb1619e5c325/hdo-in-2021


For questions or further information, please contact:

Steven Dickson, Director, Housing Development Office
steven.dickson@peelregion.ca
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