Appendix Il
2022 Capital Financial Triannual Performance Report — April 30,2022

Capital Program 2022 Work In Progress (WIP) - Regionally Controlled Program

Work Completed to date in 2022

$0.1B
1% .
2022 Capital Work:
Gross Budget Underway $9.2B
Capital Work Added in 2022 $1.1B
Subtotal Gross Budget $10.3B
Work Completed Prior to 2022 (55.4B)
Remaining WIP 2022 Opening WIP . $4.98B
$4.8B Work completed to date in 2022  ($0.1B)
47% \ Remaining WIP $4.8B

Work Completed Prior to 2022
$5.4B
52%

Capital Work - 2022 Stages of Completion (1,427 Projects)

64% 17%
916 Projects 244 Projects
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Percentage of Completion
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