
Appendix II
2022 Capital Financial Triannual Performance – April 30,2022

Capital Program 2022 Work In Progress (WIP) - Regionally Controlled Program

Work Completed to date in 2022
$0.1B

1%

Work Completed Prior to 2022
$5.4B
52%

Remaining WIP
$4.8B
47%

Gross
Budget
$10.3B

2022 Capital Work:
Gross Budget Underway $9.2B
Capital Work Added in 2022 $1.1B
Subtotal Gross Budget $10.3B
Work Completed Prior to 2022          ($5.4B)
2022 Opening WIP $4.9B
Work completed to date in 2022 ($0.1B)
Remaining WIP $4.8B
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Percentage of Completion

Capital Work - 2022 Stages of Completion (1,427 Projects)

<80% COMPLETE >80% COMPLETE UNDER WARRANTY IN CLOSEOUT PROCESS OR COMPLETE

916 Projects 244 Projects 163 Projects 104 Projects
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