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1 Housing Support 215030 Housing Master Plan Envelope

t

v

Initiation $210,600 $98 $210,502 0%

Project Scope:  The Housing Master Plan develops affordable housing units.  The 
Funding envelope for the Housing Master Plan is comprised of the following four 
projects: 1) Mayfield West Phase 1, 2) Brampton Family Shelter 3) Peel Manor A and 
Peel Manor B and 4) Riley Court.  The planning feasibility study has been completed for 
projects 1), 3), and 4).  

Once these projects move to the municipal planning stage, individual projects will be set 
up and reported on at that time.  Housing Development Staff have paused on issuing 
Request for Proposals (RFPs) to secure planning and design consultants pending 
confirmation of available capital funding to complete these projects.  

A site for project 2) Brampton Family Shelter has still not been confirmed.  Details related 
to the Brampton Family Shelter site is to be further clarified in 2023.  

Project Status: On Track - Projects above, pending confirmation of capital funding, Peel 
Region is still positioned to meet Canada Mortgage and Housing Corporation (CMHC) 
completion deadlines of June 2028.

Project Budget:  Under Review.  An update of the Housing Master Plan is planned for 
Council on May 11, 2023 which will provide direction on the future of the plan and budget 
implications.

2 Housing Support 195037 Chelsea Gardens - Housing Master 
Plan

t

v

Design $77,000 $712 $76,288 1%

Project Scope: The proposed 200 unit project is to be constructed on Peel Housing 
Corporation's 4 and 10 Knightsbridge Road property, known as Chelsea Gardens. This 
project falls within the Region's Housing Master Plan funding envelope.

Project Status: On Track -  The project is in the design phase and has incorporated the 
Region's Net Zero Energy (NZE) requirements. Housing Development staff anticipate 
being ready to go to the market to prequalify contractors in summer of 2023.          

Project Budget: Under Review. An update of the Housing Master Plan is planned for 
Council on May 11, 2023 which will provide direction on the future of the plan and budget 
implications.

3 Housing Support 235037 Peel Living  State of Good Repair Initiation $70,811 $0 $70,811 0%

Project Scope: Funding to support Peel Housing Corporation (PHC) State of Good 
Repair and Low Carbon Project.      

Project Status: On Track - PHC will receive the full amount of the Regional grant in 
2023.  

Project Budget: On Budget

4 Housing Support 175033 East Avenue Redevelopment - 
Housing Master Plan Design $90,000 $24,295 $65,705 27%

Project Scope: The proposed 7-storey, 150 unit project will be constructed at 958 and 
960 East Avenue in South Mississauga. The project falls within the Region's Housing 
Master Plan envelope.

Project Status: On Track - Design and planning work is in progress.

Project Budget: On Budget

Status of Top 25 Capital Projects with Gross Remaining Budget - Regionally Controlled Program
($'000)
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5 Housing Support 195036 Brightwater - Housing Master Plan Construction $67,618 $12,843 $54,775 19%

Project Scope: The 7-storey 150-unit project is being constructed at 200 Missinnihe 
Way in south Mississauga. This project falls within the Region's Housing Master Plan 
funding envelope.

Project Status: On Track - Building permits have been secured. Above grade concrete 
structure has started. Project is on schedule.

Project Budget: On Budget

6 Paramedics 
Services 237809 Ambulance Facilities - Growth Initiation $38,000 $0 $38,000 0%

Project Scope: Acquisition of property for a sixth reporting station and one satellite 
station in order to meet the demands of future population growth and call volume.

Project Status: On Track - The Program along with Real Estate and Real Property & 
Asset Management are in the process of searching for a building site.

Project Budget: On Budget

7 Transportation 104040 Mississauga Road - Bovaird Drive Design $116,513 $20,678 $95,835 18%

Project Scope: Widening of Mississauga Road from 2 to 6 lanes from Bovaird to 
Sandalwood and from 2 to 4 lanes from Sandalwood to Mayfield, including new 
Canadian National Railway (CNR) grade separation overpass, new bridge over the 
Huttonville Creek, a new multi-use pathway, and portions of the future Lagerfeld Road 
intersection. Project will service ongoing development north of Bovaird and a 
corresponding increase in traffic, exceeding capacity of existing infrastructure.

Project Status: Delayed - Project was originally planned to commence in 2022, however 
due to unforeseen challenges in receiving TransCanada (TC) Energy’s pipeline crossing 
authorization, works are now expected to commence in 2023 and last a duration of three 
years.

Project Budget: On Budget - Subject to change depending on tender price.

8 Transportation 134055 Mayfield Road - Hurontario Street Design $48,482 $5,142 $43,340 11%

Project Scope: Widening of Mayfield Road from two to six lanes from Chinguacousy 
Road to Hurontario Street, including intersection improvements and widenings at 
Hurontario and McLaughlin, and noise wall replacement along the North and South sides 
of Mayfield, from Ray Lawson to Hurontario.  Project will service ongoing development 
north of Mayfield and a corresponding increase in traffic.

Project Status: Delayed - The project was originally planned to commence in the first 
quarter of 2023. Due to unforeseen challenges with the utility relocations mostly for 
underground electrical wiring, and cable. The work is now expected to commence in  the 
third quarter of 2023 and last a duration of two years.

Project Budget: On Budget - Subject to tender price.

9 Water & 
Wastewater 162291 East-to-West Diversion Sanitary

A
j

y

Construction $397,420 $75,039 $322,381 19%

Project Scope: Construction of a 2400 mm sanitary flow diversion sewer from the East 
Trunk System to the West Trunk System.

Project Status: On Track -
• Contract 1 (Dixie to Mavis Road) has been awarded and construction is in progress 
with an anticipated completion date of April 2025.
• Contract 2 (Highway 401 to Mavis and Dixie to Spring Creek) tender was awarded 
October 2022 with construction anticipated to be completed by March 2027.

Project Budget: On Budget
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10 Water & 
Wastewater 141240 East Brampton Transmission 

Watermain Design $173,800 $6,036 $167,764 3%

Project Scope:  Design, Construct, and Commission a 1500 mm diameter watermain 
and varying 1200 mm-900 mm diameter watermains in the City of Brampton.

Project Status: On Track -
• This project consists of three construction tenders and is a joint project with Central 
Brampton Sub-Transmission project (14-1257). 
• Contract 1 (Dixie Road from Clark Boulevard to North Park) to be tendered by the end 
of August of 2023.  
• Contract 2 (Beckett Sproule Pumping Station to Dixie Road at Clark Boulevard) to be 
tendered in 2025 and completed in 2029. 
• Contract 3 (Commissioning of Contract 1 and 2) is expected upon completion of 
Contracts 1 and 2, potentially in 2029.

Project Budget: On Budget

11 Water & 
Wastewater 141257 Central Brampton Sub-Transmission Design $133,673 $3,813 $129,860 3%

Project Scope: Construction of Transmission and Distribution Watermains on Heart 
Lake Road.
                                                                                                                                                          
Project Status: On Track -
• This project consists of three construction tenders and is a joint project with East 
Brampton Transmission Watermain project (14-1240). 
• Contract 1 (Dixie Road from Clark Boulevard to North Park) had been deferred to be 
tendered  by the end of August of 2023.
• Contract 2 (Beckett Sproule Pumping Station to Dixie Road at Clark Boulevard) has 
also been deferred and anticipated to be tendered in 2025 and completed in 2029.  
• Contract 3 (Commissioning of Contracts 1 and 2) is expected upon completion of 
Contracts 1 and 2, potentially in 2029.                                                                                                    

Project Budget: On Budget

12 Water & 
Wastewater 101210 Zone 6 Transmission Watermain

t

Construction $133,124 $43,180 $89,944 32%

Project Scope: Construction of Transmission and Distribution Watermains on Heart 
Lake Road.                                                                                                                                                          

Project Status: On Track -
• Phase 1 (Mayfield Road from Mississauga Road to Hurontario) was substantially 
completed in April 2017 under project 600mm Feedrmn -Mayfield (12-1186).  
• Phase 2 (Heart Lake Road from Mayfield Road to Old School Road) was substantially 
completed in 2020.  
• Phase 3 (Heart Lake Road from Old School Road to King St and along a mid-block 
easement to the future Victoria Reservoir site) is in design and is currently anticipated to 
be tendered in 2024.   

Risks are that a proposed Ministry of Transportation (MTO) highway will cross the new 
watermain and is in preliminary design so provisions will be required to minimize the 
impacts to Peel infrastructure.                                                                                                                
 
Project Budget: On Budget.

13 Water & 
Wastewater 192940 GE Booth Treatment Plant-Capacity 

Recovery Construction $89,959 $22,555 $67,404 25%

Project Scope: Recovery of capacity at GE Booth Water Resource Recovery Facility via 
New Plant 1 project. Plants 1, 2 and 3 are located in the GE Booth Water Resource 
Recovery Facility.

Project Status: On Track -
• The New Plant 1 Project construction is proceeding as planned.
• Anticipated completion date by 2026. 

Project Budget: On Budget
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14 Water & 
Wastewater 172926 G.E. Booth Treatment Plant - 

Replacement Construction $172,500 $108,681 $63,819 63%

Project Scope: Replacement of existing Plant 1 GE Booth Water Resource Recovery 
Facility via New Plant 1 Program. 

Project Status: On Track -
•Early phase projects in the program completed or near completion and New Plant 
Project construction is proceeding as planned. 
•Anticipated completion date by 2026. 

Project Budget: On Budget

15 Water & 
Wastewater 202961 G.E. Booth Wastewater Treatment 

Plant-Odour Control Improvements Construction $76,800 $16,883 $59,917 22%

Project Scope: Odour control improvements at GE Booth Water Resource Recovery 
Facility. Plant 1, 2 and 3 are located in the GE Booth Water Resource Recovery Facility. 
The largest portion of this project is the rebuild of Plant 1. This Project also funds the 
Plant 3 Odour Control.

Project Status: On Track -
• Construction of covered tankage is ongoing at Plants 1 and 2 as part of the New Plant 1 
project.
• Design is ongoing for Plant 3 as part of the future Plant 3 Primary Clarifier Odour 
Management project.  

Project Budget: Under Review - Additional Budget is required and will be requested 
through the 2024 Budget to fund Plant 3 Odour Control

16 Water & 
Wastewater 101966 Zone 6 Reservoir

y

Procurement 
RFP/RFQ $67,819 $8,110 $59,709 12%

Project Scope: Construction of a 40-million-litre reservoir in the vicinity of King Street 
and Hurontario Street to provide floating storage and fire flow for Pressure Zone 6.

Project Status: On Track -
• Detailed design and specifications of the Reservoir are complete. 
• Preparation of the terms of reference for Request for Proposal (RFP) was made in the 
end of April 2022 to review the design, add any modifications necessary to accommodate 
the new snow storage facility and complete the approvals.
• Request for Proposals (RFPs) for detailed design and construction services was 
released in August 2022 and was awarded November 2022. 
• Peer review and snow storage design and review is underway. Construction is 
anticipated to commence Spring 2024.

Project Budget: On Budget

17 Water & 
Wastewater 202951 Clarkson Water Resource Recovery 

Facility (WRRF)  Biosolids Expansion Design $52,250 $2,983 $49,267 6%

Project Scope: Expansion of the Biosolids process at the Clarkson Wastewater 
Treatment Plant to service growth in the Region of Peel including the construction of a 
new Primary Sludge Thickening Facility.

Project Status: On Track - Project is in the design phase with with planned tender 
anticipated in June 2023.

Project Budget: Under Review - Additional funding anticipated to be requested in 2024 
Budget for increased construction costs.
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18 Water & 
Wastewater 159060 Victoria Yard Replacement Design $45,500 $129 $45,371 0%

Project Scope:  New facility being built near the intersection of Highway 10 and King 
Road in Caledon to replace the existing Victoria Yard.  The new site will include office 
space, parking, salt storage, repair garage, etc.

Project Status: On Track -                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    
• Site planning and preliminary design are currently underway.                                                                                                                                                                                                                                                                                                                                                                                                                   
• Design is scheduled to be completed by the end of 2023.  Site plan approval and 
construction tender is expected by the end of April 2024. 

Project Budget: On Budget

19 Water & 
Wastewater 131347 System Improvements in Southwest of 

Mississauga Construction $82,665 $38,881 $43,784 47%

Project Scope:  System improvements in multiple areas in southwest of Mississauga to 
improve water quality and reliability and to improve residual pressure for customers. It 
includes approximately 25 km of watermain of various sizes in Southwest Mississauga 
and crossings of the Queen Elizabeth Way (QEW) and Credit River.

Project Status:  On Track - Project is well underway and will be divided into eleven (11) 
construction contracts. 

Project Budget: On Budget

20 Water & 
Wastewater 141256 Williams Parkway Sub-Transmission Design $48,252 $5,617 $42,635 12%

Project Scope:  Design and construction of the West Brampton Feedermain (East 
Brampton Reservoir to West Brampton Reservoir).

Project Status: On Track -
• City of Brampton (CoB) has cancelled the road widening of Williams Parkway. The 
planned combined tender with the CoB and 90% open cut design is now not feasible due 
to the traffic impacts. 
• Request for Proposal (RFP) to  start a redesign to tunnel the West Brampton watermain 
was completed in late 2022, the consultant started the redesign work in April 2023.
• Design of construction contract 1 (Extension of two watermain connections) is expected 
to be complete by the end of August 2023.
• Tender of construction contract to commence the end of April 2024.  

Project Budget: On Budget

21 Water & 
Wastewater 192205 Lining of the West Sanitary Trunk

A
j

Construction $55,000 $14,781 $40,219 27%

Project Scope: Installation of a protective liner for the entire length of the new West Leg 
of the West Sanitary Trunk Sewer.

Project Status: On Track - The lining contract commenced in July 2021 and the sewer 
was commissioned in March 2022. The contractor returned in Fall 2022 to complete the 
works with a substantial completion date of October 31, 2023.

Project Budget: On Budget
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22 Water & 
Wastewater 222950 Clarkson Water Resource Recovery 

Facility (WRRF) - Expansion
Procurement 
RFP/RFQ $40,000 $13 $39,987 0%

Project Scope: Design, Construct and Commission at Clarkson (Wastewater Treatment 
Plant (WWTP) expansion.

Project Status: On Track -
• Environmental assessment currently being finalized.
• Request for Proposals (RFPs) will be developed following completion of Environmental 
Assessment Conceptual Design. 
• Anticipated to be completed as two Engineering Assignments (Liquids Expansion and 
Solids Expansion) and several construction contracts.

Project Budget: On Budget

23 Water & 
Wastewater 222923 G.E.B Plant 2 Blower Replace Design $39,500 $641 $38,859 2%

Project Scope: Design, construct and commission a replacement of the  GE Booth  
Wastewater Treatment Plant (WWTP) - Plant 2 and 3 Blowers.

Project Status: On Track -
• Design is currently underway and is currently in the preliminary design phase. 
• Equipment pre-purchases will be completed in 2023.

Project Budget: On Budget

24 Water & 
Wastewater 082205 West Trunk Sewer Twinning

A
j

y

Construction $208,901 $171,088 $37,812 82%

Project Scope: To increase capacity of western trunk sanitary sewer system south of 
Highway 401.

Project Status: On Track -
• Contract 1 Hwy 401 to Burnhamthorpe Road achieved substantial completion in June 
2019.
• Contract 2 Burnhamthorpe Road to Lincoln Green Close and Dundas Diversion Trunk 
achieved substantial completion in September 2021.
• In addition, the West Trunk Diversions project component is currently in the design 
stage with construction anticipated to start in Fall 2024 for various diversion trunk sewers 
(subject to completion of the acquisition of easements).

Project Budget: On Budget

25 Water & 
Wastewater 182441 East Sanitary Trunk Sewer 

Rehabilitation Construction $42,000 $5,407 $36,593 13%

Project Scope: Construction of East Trunk Offline Storage Facility in response to 
climate change and meet the demands of a growing population this new underground 
facility will store water during large rain events.

Project Status:  On Track - Under construction, substantial completion anticipated by 
the end of 2023 and the project completion anticipated by the Summer of 2024

Project Budget: On Budget - $8 million Federal Funding Agreement in place.

Total 25 $2,578,186 $587,605 $1,990,582 23%

11.3-14




