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 REPORT 
Meeting Date: 2023-06-22 

Regional Council 
 

For Information 
 
REPORT TITLE: 
 

 
2023 Capital Financial Interim Performance Report – May 31, 2023 
 

FROM: Patricia Caza, Chief Financial Officer and Commissioner of Corporate 
Services 
 

 
OBJECTIVE 
 
To provide a status update on the 2023 Capital Program interim Performance Report as at May 
31, 2023.  
 

REPORT HIGHLIGHTS 
 

 The 2023 Capital Program began with an opening balance of $6.1 billion (1,669 projects) 
consisting of the approved 2023 Capital Budget and Capital Work in Progress from prior 
years; the total capital program has an ending balance of $5.9 billion (1,728 active 
capital projects) as at May 31, 2023.  

 Regionally Controlled Programs:  
o Capital work completed in the first five months of 2023 totaled $145.5 million, with 

$18.6 million spent in Tax Supported Services and $126.9 million spent in Utility Rate 
Supported Services.   

o 95 per cent of the capital work progressed on schedule slightly higher than the past 
five years’ average at year end (94 per cent). 

o The top 25 largest capital projects, by remaining gross budget, make up 39 per cent 
of the remaining budget of active projects as at May 31, 2023.   

 An operating interim performance report as at May 31, 2023 will be provided to Regional 
Council to provide a forecast on the operating budget.    

 
 
DISCUSSION 
 
1. Background  

 
The Budget Policy requires that staff report the status of capital work at a minimum of twice 
a year to manage financial performance to ensure the long-term financial sustainability of 
Regional services. This report provides the first update for 2023 on the financial results 

of the Capital Program based on information as at May 31, 2023.     
 
At the beginning of the year, the Capital Program began with an opening balance of $4.2 
billion (1,454 projects) for Capital Work in Progress from prior years.   
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2023 Capital Budget  
  

On February 2, 2023, Regional Council approved $1.9 billion capital investment in Peel’s 
infrastructure through the 2023 Budget.  The approved 2023 Capital Budget includes $0.8 
billion to the Regionally Financed External Organizations: Peel Regional Police, Ontario 
Provincial Police, and three Conservation Authorities.  

 

2. Overview of 2023 Capital Program 
 
Capital work represents a key component of the Region’s service delivery. Capital work is 
used to acquire, improve, or maintain land, buildings, roads, water and sewer mains, 
pumping stations, machinery and equipment, information technology and, to conduct studies 
relating to corporate assets.  
  
The Region’s capital plans are developed based on the Region’s Growth Master Plans, 
Regional Official Plan, Corporate Asset Management Plan for state of good repair and other 
Regional Council directions, such as the Waste Reduction and Resource Recovery Strategy 
and the Housing Master Plan. The Region actively monitors the changes to these plans and 
adjusts the capital plan where it is required.  A significant portion of the Region’s capital 
work consists of large projects that take five to eight years to complete from start to finish.    
  
Immediately following the approval of the 2023 Budget, Capital work had an opening 
balance of $6.1 billion (1,669 projects) which consists of projects that are Regionally 
Controlled ($5.1 billion), and those managed by external organizations ($1.0 billion) such as 
Peel Regional Police (PRP), Ontario Provincial Police (OPP) and Conservation Authorities.   
  
As at May 31, 2023, the capital work had 1,728 active capital projects with a gross 
remaining budget of $5.9 billion ($5.0 billion and 1,533 capital projects for Regionally 
Controlled) after year-to-date capital spending of $0.2 billion.  During the first five months of 
2023, the total capital projects increased from 1,669 to 1,728 largely due to the creation of 
smaller capital projects from larger envelope projects. 

 
 

3. Capital Operations and Financing Impact 
 
The Region actively monitors the performance of the capital operations by tracking the 
capital project progress through various stages of its project life cycle and analyzing work 
in progress. Staff review capital performance at a minimum of twice a year and report to 
Regional Council on the status of the capital work in progress including significant 
variances.  
 
a) 2023 Capital Spending  

 
Capital spending for both Tax and Utility Rate Supported services (including Regionally 
Controlled and external organizations) in the first five months of 2023 amounted to 
$159.2 million ($145.5 million for Regionally Controlled, $13.7 million for external 
organizations), with $32.3 million spent in Tax Supported Services and $126.9 million 

spent in Utility Rate Supported Services.  Highlights are provided in Appendix I.  
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b) The Progress of Regionally Controlled Capital Program 
 
The progress of Regionally Controlled capital projects, comprising 1,533 out of the total 
of 1,728 Region of Peel projects, was actively monitored and measured. Of the 2023 
opening balance of Regionally Controlled capital work of $5.1 billion, 95 per cent of the 
capital work progressed on schedule which is slightly higher than the past five years’ 
average of 94 per cent at year end.  Five per cent of capital projects ($249.1 million) are 
either on hold or delayed by Regional Council and/or Management decisions or 
unforeseen circumstances. In addition, some capital projects have not incurred spending 
as they are at an early stage.    
 
Of the total 1,533 Regionally Controlled capital projects, three projects were completed 
during the first five months of 2023 with $34 thousand unspent funds returned to 
reserves. As of May 31,2023, the Regionally Controlled Capital Program had a closing 
balance of $5.0 billion. Summaries are provided in Appendix II. 
 

c) The Progress of the Top 25 Regionally Controlled Capital Projects   
 
While all capital projects are actively managed, to efficiently manage the Regionally 
Controlled capital service and mitigate the risks effectively, staff also focus on the 
progress and report to Council on the 25 largest capital projects based on the remaining 
gross budget value. In magnitude, the top 25 active capital projects represent two per 
cent of the total number of active capital projects but represent 39 per cent of the 
remaining budget of active regionally controlled capital projects.  
  
Appendix III provides the status of the top 25 capital projects by services with the highest 
gross remaining budget broken down into tax and utility rate services. Analysis of the top 
25 projects shows:  
 
 The total gross budget of the top 25 projects is $2.6 billion with a remaining budget 

of $2.0 billion.  
 By the end of May 2023, the cumulative spending of the top 25 capital projects 

amounted to $587.6 million or 23 per cent of the gross approved budget.  

 
As of May 31, 2023, 23 of the 25 capital projects are on track, while the remaining two 
capital projects have been delayed.  
 
Mississauga Road - Bovaird Drive  

 The project was originally planned to commence in 2022, however due to 
unforeseen challenges in receiving TransCanada (TC) Energy’s pipeline crossing 
authorization, works are now expected to commence in 2023 and last a duration 
of three years. 
 

Mayfield Road - Hurontario Street 

 The project was originally planned to commence in the first quarter of 2023. Due 
to unforeseen challenges with the utility relocations mostly for underground 
electrical wiring, and cable, the work is now expected to commence in the third 
quarter of 2023 and last a duration of two years. 
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Of the 23 projects that are on track, 10 are in construction stage and the remaining 13 
projects are in the initiation, planning, design, and procurement stages. 
 
As detailed in the top 25 projects, 21 of 25 capital projects are on budget, while the four 
project budgets are under review.   
 

Housing Master Plan Envelope  

 An update of the Housing Master Plan was presented to Council on May 11, 
2023, which provided an update on the future of the plan and budget 
implications. 

 

Chelsea Gardens  

 An update on Chelsea Gardens was included as part of the overall Housing 
Master Plan update to Council on May 11, 2023. 
 

G.E. Booth Wastewater Treatment Plant-Odour Control Improvements  

 Additional Budget is required and will be requested through the 2024 Budget to 
fund Plant 3 Odour Control. 

 

Clarkson Water Resource Recovery Facility (WRRF) Biosolids Expansion  

 Additional budget is anticipated and will be requested through the 2024 Budget 
for increased construction costs. 
 
 

4. 2024 Outlook  
  

Price changes for capital input as captured by the Non-residential Construction Price Index 
accelerated to multi-year highs in 2021 and 2022.  Although inflation is expected to ease in 
2024, some prices are expected to remain elevated, and will result in continued price 
pressure on the capital program.   
 
As presented through the June 22, 2023 report of the Chief Financial Officer and 
Commissioner of Corporate Services titled “Approach to the Development of the 2024 
Budget”, a 5.0 per cent for inflation will be applied to the 2024 capital budget, 4.0 per cent 
for 2025, and 3.0 per cent for the remaining eight years of the capital plan.     
 
Staff continue to ensure that the state of good repair of Peel’s aging infrastructure remains a 
high priority.  The forecasted increases reflect infrastructure levies to fund the replacement 
of existing infrastructure as it reaches the end of its life cycle. Through the 2024 Budget 
process, infrastructure levies for both tax and utility will be required for 2024 and beyond to 
fund the shortfalls in the capital reserves forecasted over the next 20 years. 
 
Staff will continue to develop strategies to ensure that the budget remains flexible to mitigate 
any risks involved with an uncertain external environment and positioned to adapt to any of 
several possible outcomes.  
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5. 2023 Operating Performance  
 
A report titled “2023 Operating Financial Interim Performance Report – May 31, 2023” is 
listed on the June 22, 2023 Regional Council agenda.  This supports Regional Council 
in their decision making on the Region’s operating program.     
 

BILL 112 RISKS AND IMPLICATIONS 
 
On June 8, 2023, the Hazel McCallion Act (Bill112), received royal assent.  At the time of writing 
this report, the Ministry of Municipal Affairs and Housing was developing the Terms of 
Reference and in the process of appointing the Transition Board.   
 
Under Bill 112, recognizing that no details have been provided yet, the Transition Board, once in 
place, will ensure that transactions and/or decisions after May 18, 2023, are done in the public 
interest having regard to the municipal restructuring, and are done in a manner that does not 
unreasonably impact another municipality.   
 
On June 8, 2023, Regional Council approved principles to maintain Regional services through 
the transition period and prepare for the 2024 Budget, as outlined in the Council report from the 
Chief Administrative Officer titled, “Bill 112 – Managing Through the Transition”.  The forecasted 
financial results outlined in the 2023 Capital Financial Interim Performance Report have been 
made in alignment with these approved principles. 
 
CONCLUSION 
 
Overall, capital operations are largely progressing as planned in 2023 and spending is on par 
with prior years’ levels. The 2023 capital work was implemented within the constraints of the 
reserves, reserve funds and debt plan, which allows the Region to maintain its financial 
flexibility.   
 
 
APPENDICES  
 
Appendix I   2023 Capital Spending (January – May) 
Appendix II  Capital Program 2023 Work in Progress (WIP) - Regionally Controlled Program            
Appendix III  Status of Top 25 Capital Projects with Gross Remaining Budget – Regionally 

Controlled Program 
 
 

 
 
Patricia Caza, Chief Financial Officer and Commissioner of Corporate Services 
 
 
Authored By: Norman Lum, Director of Business and Financial Planning 
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