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REPORT 
Meeting Date: 2023-06-22 

Regional Council 
 

 
REPORT TITLE: 
 

 
Request for Additional Funds to support the Archeological Field 
Work - Credit Meadows 
 

FROM: Kealy Dedman, Commissioner of Public Works 
 

 
RECOMMENDATION 
 

1. That the Contract (Document 2019-024T) for Archaeological Assessments, 
awarded to Aecom Canada Ltd., in the amount of $1,968,171.60 be increased in the 
amount of $500,000.00, for a total commitment of $2,468,171.60 (excluding 
applicable taxes), in accordance with Procurement By-law 30-2018, as amended; 
and 

 
2. That the Director of Procurement be authorized to approve any further contract 

increases with the service provider during the contract term, should the artifact 
count warrant additional investigation, subject to satisfactory performance, price 
and approved budget, all in accordance with Procurement By-law 30-2018, as 
amended. 

 
REPORT HIGHLIGHTS 

 Archaeological Assessments were undertaken as part of the Municipal Class 
Environmental Assessment (Class EA) for the relocation for the Credit Valley Trunk 
Sewer (CVTS) and these assessments identified the presence of archaeological sites on 
both north and south sides of Highway 401.   

 Stage 4 Archaeological Assessment is required to clear the project area as per the 
Ministry of Heritage, Sport, Tourism and Culture Industries (MHSTCI) Standards and 
Guidelines (2011). 

 Aecom Canada Ltd. has been retained to complete the Stage 4 Archaeological 
Assessment however a higher artifact count than expected was encountered, resulting in 
a requirement to clear a larger area for construction.  

 Construction cannot proceed without completing the enhanced Stage 4 Archaeological 
Assessment and satisfy the requirements of the MHSTCI and the Indigenous 
Communities. 

 Additional efforts to complete the Stage 4 Archaeological Assessment are estimated to 
be $500,000; however, this estimate is dependent on the extent of artifacts found.  Staff 
recommends approval of the request for additional budget as well as designate authority 
to the Director of Procurement for further increases should the artifact count warrant 
additional investigation. 

 In accordance with Procurement By-law 30-2018, and approval authorities outlined in 
Purchasing Procedure F35-33 Purchase Order and Vendor Contract Financial 
Increases, the process to increase this contract requires Regional Council approval. 

 The additional funds are recommended to be used from existing Capital Project 16-
2291.  
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DISCUSSION 
 
1. Project Background 

 
The Highway 401 Expansion project by the Ministry of Transportation (MTO) involves 
reconstructing and widening approximately 18 kilometers (km) of highway within the western 
portion of the Greater Toronto Area (GTA), from the Credit River in Mississauga to Regional 
Road 25 located in Milton. 
 
As part of the widening of the Highway 401, a section of the existing Credit Valley Trunk 
Sewer (CVTS) is located approximately 12m inside of the widened highway right-of-way, 
running parallel to the highway.  To maintain access to the Region’s infrastructure and to 
ensure proper standards are maintained, the section of pipeline requires relocation. 
 
The Region completed a Class EA study to identify a preferred alignment to relocate the 
section of sanitary trunk sewer from east of the Creditview Road and Old Creditview Road 
intersection to south of Highway 401 to continue safe and efficient operation of the sanitary 
trunk sewer. 
 

 
2. Archeological Assessment  

 
Archaeological Assessments were undertaken as part of the Class EA identified the 
presence of archaeological sites on both north and south sides of Highway 401 as shown on 
Appendix 1- Map of Project Area. The findings indicate that a Stage 4 Archaeological 
Assessment would be required as per the Ministry of Heritage, Sport, Tourism and Culture 
Industries (MHSTCI) Standards and Guidelines (2011).   
 
Aecom Canada Ltd. prepared a strategy to undertake the archaeological assessments 
within the Credit Meadows North Site (AjGw-647: Area 7.1/Site 8) and McCracken Site 
(AjGw-648: Area 7.2 Historic/Site 9) in the 2022 field season following the Provincial 
requirements as set out in the Standards and Guidelines for Consultant Archaeologists 
(2011). Four Indigenous Communities, namely Mississaugas of the Credit First Nation, Six 
Nations of the Grand River Elected Council, Haudenosaunee Development Institute and 
Huron-Wendat Nation are involved with these archaeological assessments.  
 
During field investigations undertaken in 2022, both sites are expanding beyond what the 
Stage 3 Archaeological Assessment suggested with significant additional work required to 
address the Indigenous components.  Additional efforts are required to complete the 
Archaeological Assessments to satisfy the requirements of the Indigenous Communities. 
 
 

RISK CONSIDERATIONS 
 
If the archaeological assessments are not completed to the satisfaction of the Indigenous 
Communities, the trunk sewer relocation work cannot proceed and access to the infrastructure 
within the widened Highway 401 right-of-way would be limited.   
 
Inability to access and maintain the existing wastewater infrastructure could result in potential 
damage to Highway 401 should the Region not be able to readily maintain the infrastructure. 
Potential damage to Highway 401 could result without continuous unabated access and could 
have an impact on the goods movement and the travelling public.  
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The relocation of the 1500mm trunk sewer is a part of a construction contract which has already 
been awarded to a contractor. Inability to complete the Stage 4 Archaeological Assessment 
would result in cancelling the proposed works and the contractor would pursue loss of profit 
compensation for cancelling major components of the contract. 
 
 
BILL 112 RISKS AND IMPLICATIONS 
 
On May 18, 2023, the Province introduced Bill 112, the Hazel McCallion Act (Peel Dissolution), 
2023 that will dissolve the Region of Peel and make the Cities of Brampton and Mississauga 
and the Town of Caledon single-tier municipalities, effective January 1, 2025.  The proposed 
legislation provides for the establishment of a Transition Board to make recommendations on 
implementing the restructuring.  Details of the transition including matters as they relate to 
Regional roles and responsibilities are not known at this time and are to be addressed in future 
reporting to Regional Council. Additional assessment to support the transition under Bill 112 will 
be provided as further details become known. 
 
 
FINANCIAL IMPLICATIONS 
 
There are sufficient funds available in existing approved capital budget to carry out the report 
direction. 
 
 
CONCLUSION 
 
Staff are seeking approval to increase the current contract for archaeological assessments to 
ensure funds will be available to proceed with this critical work. Additionally, staff are seeking 
approval to provide the Director of Procurement with the authority to approve further increases 
should the artifact count warrant additional investigation.   
 
APPENDICES 
 
Appendix I - Map of Project Area 
 
 
 
 

 
 
Kealy Dedman, Commissioner of Public Works 
 
 
 
Authored By: Ajay Puri, Senior Project Manager, Wastewater Collection and Conveyance 
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