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2023 Capital Financial Triannual Performance Report – August 31, 2023

Capital Program 2023 Work In Progress (WIP) - Regionally Controlled Program

Work Completed to date in 2023
$0.4B

4%

Work Completed Prior to 2023
$5.8B
53%

Remaining WIP
$4.7B
43%

Gross Budget
$10.9B

2023 Capital Work:
Gross Budget Underway $9.8 B
Capital Work Added in 2023 $1.1 B
Subtotal Gross Budget $10.9 B
Work Completed Prior to 2023               ($5.8 B)
2023 Opening WIP $5.1 B
Work completed to date in 2023 ($0.4 B)
Remaining WIP $4.7 B
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Capital Work - 2023 Stages of Completion (1,464 Projects)

<80% COMPLETE >80% COMPLETE UNDER WARRANTY IN CLOSEOUT PROCESS

952 Projects 282 Projects 59 
Projects 171 Projects
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