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Expended 2023 Triannual Project Status Update/Comments as at August 31, 2023

1 Housing Support 195037 Chelsea Gardens - Peel Community 
Housing Development Program Design $122,339 $1,511 $120,828 1%

Project Scope: The proposed 20-storey, 200 unit project is to be constructed on Peel 
Housing Corporation's 4 and 10 Knightsbridge Road property in Brampton, known as 
Chelsea Gardens. The project falls within the Peel Community Housing Development 
Program.

Project Status: On Track - The project is in the advanced design phase and has 
incorporated Peel Region's Net Zero Energy (NZE) requirements.  A prequalification 
process to secure contractors  will close on August 30, 2023 with the objective to issue an 
request for proposal (RFP) to the prequalified contractors in late fall or early winter of 2023.  
Site Plan and building permit applications process with the City has begun. 

Project Budget: On Budget

2 Housing Support 235040
Peel Manor Seniors Housing - Peel 
Community Housing Development 
Program

Planning $94,000 $99 $93,901 0.1%

Project Scope: The proposed 10-storey, 194 unit project is to be constructed on the Peel 
Manor Campus in Brampton utilizing excess land.  The project falls within the Peel 
Community Housing Development Program.

Project Status: On Track - The project is in the municipal planning phase.  Procurement 
documents are in progress to secure the project design team for late fall or early winter of 
2023.       

Project Budget:  Budget Shortfall -  
Additional budget of $11.0 million is being requested as part of the 2024 Capital Budget 
submission due to refinement of the original budget estimate. 
(Council Resolution  # 2023-584)

3 Housing Support 175033
East Avenue Redevelopment - Peel 
Community Housing Development 
Program

Design $90,000 $24,412 $65,588 27%

Project Scope: The proposed 7-storey, 150 unit project will be constructed at 958 and 960 
East Avenue in South Mississauga. The project falls within the Peel Community Housing 
Development Program.

Project Status: On Track - Design and planning work is in progress. Demolition of the 
existing structures is underway.

Project Budget: On Budget

4 Housing Support 195036 Brightwater - Peel Community Housing 
Development Program Construction $67,618 $12,939 $54,679 19%

Project Scope: The 7-storey 150-unit project is being constructed at 200 Missinnihe Way 
in south Mississauga.  The project falls within the Peel Community Housing Development 
Program.

Project Status: On Track - Concrete superstructure is completed and the installation of the 
exterior cladding system is in progress. 

Project Budget: On Budget

5 Housing Support 235050 Brookvalley - Peel Community Housing 
Development Program Design $54,385 $0 $54,385 0%

Project Scope: A proposed 3-4 storey, 80 unit residential, rental apartment project is 
proposed to be constructed on lands recently conveyed to the Peel Region through an 
agreement between the landowners and the Town of Caledon in the Mayfield West 
secondary plan area.  The project falls within the Peel Community Housing Development 
Program.

Project Status: On Track - Preliminary feasibility work was completed in 2022 and 
expensed though the housing development operating administration budget. It is anticipated 
to go to market this fall/winter to secure a design team.

Project Budget: On Budget

Status of Top 25 Capital Projects with Gross Remaining Budget - Regionally Controlled Program
($'000)
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6 Housing Support 230199
Wilkinson Road Shelter - Peel 
Community Housing Development 
Program

Design $36,000 $2 $35,998 0.01%

Project Scope: A proposed 2-3 storey, 150 bed replacement project of the existing shelter 
facility at 15 Wilkinson Road in Brampton. The proposed project is anticipating utilizing a 
cost efficient volumetric modular construction system.  The project falls within the Peel 
Community Housing Development Program.

Project Status: On Track -  Preliminary feasibility work was completed in 2022 and 
expensed though the housing development operating administration budget.  The project is 
aniticipated to go to market this fall/winter to secure a consultant to inform a design/build 
request for proposal (RFP) to be issued in the first/second quarter of 2024.

Project Budget: On Budget

7 Housing Support 235037 Peel Living  State of Good Repair Initiation $70,811 $0 $70,811 0%

Project Scope: Funding to support Peel Housing Corporation (PHC) State of Good Repair 
and Low Carbon Project. 

Project Status: On Track - PHC received the full amount of the Regional grant in 
September 2023. 

Project Budget: On Budget

8 Paramedics 237809 Ambulance Facilities - Growth Initiation $38,000 $7 $37,993 0.02%

Project Scope: Acquisition of land for a sixth reporting station and one satellite station to 
meet the demands of future population growth and call volume.

Project Status: On Track - The Program along with Real Estate and Real Property & Asset 
Management are in the process of searching for a building site.  They anticipate to 
purchase the land in  2024.

Project Budget: On Budget

9 Transportation 104040 Mississauga Road - Bovaird Drive Construction $138,313 $29,014 $109,299 21%

Project Scope: Widening of Mississauga Road from two to six lanes from Bovaird to 
Sandalwood and from two to four lanes from Sandalwood to Mayfield, including new 
Canadian National Railway (CNR) grade separation overpass, new bridge over the 
Huttonville Creek, a new multi-use pathway, and portions of the future Lagerfeld Road 
intersection. Project will service ongoing development north of Bovaird and a corresponding 
increase in traffic, exceeding capacity of existing infrastructure.

Project Status: On Track - project is on track based on updated timelines provided to 
Council at the first Triannual report. Construction commenced in the summer of 2023 and 
will conclude in the summer of 2026.

Project Budget: On Budget.

10 Transportation 134055 Mayfield Road - Hurontario Street Design $48,482 $7,333 $41,148 15%

Project Scope: Widening of Mayfield Road from two to six lanes from Chinguacousy Road 
to Hurontario Street, including intersection improvements and widenings at Hurontario and 
McLaughlin, and noise wall replacement along the North and South sides of Mayfield, from 
Ray Lawson to Hurontario. Project will service ongoing development north of Mayfield and 
a corresponding increase in traffic.

Project Status: Delayed - The project was originally planned to commence in the first 
quarter of 2023.  Due to unforeseen challenges with the utility relocations mostly for 
underground communication wiring and overhead cabling, the work is now expected to 
commence in the first quarter of 2024 and last a duration of two years.

Project Budget: On Budget - Subject to tender price.
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11 Water & 
Wastewater 162291 East-to-West Diversion Sanitary Construction $397,420 $107,338 $290,082 27%

Project Scope: Construction of a 2400 mm sanitary flow diversion sewer from the East 
Trunk System to the West Trunk System.

Project Status: On Track -
• Contract 1 (Dixie to Mavis Road) was awarded in 2020 and construction is in progress 
with an anticipated completion date of April 2025.
• Contract 2 (Highway 401 to Mavis and Dixie to Spring Creek) was awarded in October 
2022 and construction is in progress with an anticipated completion date of March 2027.

Project Budget: On Budget

12 Water & 
Wastewater 141240 East Brampton Transmission 

Watermain Design $173,800 $6,269 $167,531 4%

Project Scope:  Design, Construct, and Commission a 1500 mm diameter watermain and 
varying 1200 mm-900 mm diameter watermains in the City of Brampton.

Project Status: On Track -
• This project consists of three construction tenders and is a joint project with Central 
Brampton Sub-Transmission project (141257). 
• Contract 1 (Dixie Road from Clark Boulevard to North Park) to be tendered towards the 
end of 2023.  
• Contract 2 (Beckett Sproule Pumping Station to Dixie Road at Clark Boulevard) to be 
tendered in  mid 2024 and completed in 2028. 
• Contract 3 (Commissioning of Contract 1 and 2) is expected upon completion of Contracts 
1 and 2, potentially in 2029.

Project Budget: On Budget 

13 Water & 
Wastewater 141257 Central Brampton Sub-Transmission Design $133,673 $4,010 $129,663 3%

Project Scope: Construction of Transmission and Distribution Watermains on Heart Lake 
Road.
                                                                                                                                                          
Project Status: On Track -
• This project consists of three construction tenders and is a joint project with East 
Brampton Transmission Watermain project (141240). 
• Contract 1 (Dixie Road from Clark Boulevard to North Park) had been deferred to be 
tendered by the end of 2023.
• Contract 2 (Beckett Sproule Pumping Station to Dixie Road at Clark Boulevard) has also 
been deferred and anticipated to be tendered mid 2024 and completed in 2028.  
• Contract 3 (Commissioning of Contracts 1 and 2) is expected upon completion of 
Contracts 1 and 2, potentially in 2029.                                                                                                    

Project Budget: On Budget
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14 Water & 
Wastewater 101210 Zone 6 Transmission Watermain Construction $133,124 $43,372 $89,752 33%

Project Scope: Construction of Transmission and Distribution Watermains on Heart Lake 
Road.                                                                                                                                                          

Project Status: On Track -
• Phase 1 (Mayfield Road from Mississauga Road to Hurontario) was substantially 
completed in April 2017 under project 600mm Feedrmn -Mayfield (12-1186).  
• Phase 2 (Heart Lake Road from Mayfield Road to Old School Road) was substantially 
completed in 2020.  
• Phase 3 (Heart Lake Road from Old School Road to King St and along a mid-block 
easement to the future Victoria Reservoir site) is in design and is currently anticipated to be 
tendered spring 2024.   

Risks are that a proposed Ministry of Transportation (MTO) highway will cross the new 
watermain and is in preliminary design so provisions will be required to minimize the 
impacts to Peel infrastructure.                                                                                                                
 
Project Budget: On Budget

15 Water & 
Wastewater 101966 Zone 6 Reservoir Design $67,819 $8,296 $59,523 12%

Project Scope: Construction of a 40-million-litre reservoir in the vicinity of King Street and 
Hurontario Street to provide floating storage and fire flow for Pressure Zone 6.

Project Status: On Track -
• Detailed design and specifications of the Reservoir are complete. 
• Preparation of the terms of reference for Request for Proposal (RFP) was made in the end 
of April 2022 to review the design, add any modifications necessary to accommodate the 
new snow storage facility and complete the approvals.
• Request for Proposals (RFPs) for detailed design and construction services was released 
in August 2022 and  awarded November 2022. 
• Peer review was completed Spring 2023 and snow storage design is underway. 
• Prequalification of contractors will be carried out and construction is anticipated to 
commence in Spring 2024 and will be completed by the end of 2025.

Project Budget: On Budget

16 Water & 
Wastewater 192940 GE Booth Treatment Plant-Capacity 

Recovery Construction $89,959 $31,917 $58,042 35%

Project Scope: Recovery of capacity at GE Booth Water Resource Recovery Facility via 
New Plant 1 project. Plants 1, 2 and 3 are located in the GE Booth Water Resource 
Recovery Facility.

Project Status: On Track -
• The New Plant 1 Project construction is proceeding as planned.
• Anticipated completion date by 2026. 

Project Budget: On Budget

17 Water & 
Wastewater 202961 G.E. Booth Wastewater Treatment 

Plant-Odour Control Improvements Construction $76,800 $22,587 $54,213 29%

Project Scope: Odour control improvements at GE Booth Water Resource Recovery 
Facility. Plant 1, 2 and 3 are located in the GE Booth Water Resource Recovery Facility. 
The largest portion of this project is the rebuild of Plant 1. This Project also funds the Plant 
3 Odour Control.

Project Status: On Track -
• Construction of covered tankage is ongoing at Plants 1 and 2 as part of the New Plant 1 
project. 
• Design is nearing completion for Plant 3 as part of the future Plant 3 Primary Clarifier 
Odour Management project. 
•Tendering of the work is anticipated in early 2024.  

Project Budget: On Budget 
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18 Water & 
Wastewater 172926 G.E. Booth Treatment Plant - 

Replacement Construction $172,500 $119,519 $52,981 69%

Project Scope: Replacement of existing Plant 1 GE Booth Water Resource Recovery 
Facility via New Plant 1 Program. 

Project Status: On Track -
•Early phase projects in the program completed or near completion and New Plant Project 
construction is proceeding as planned. 
•Anticipated completion date by 2026. 

Project Budget: On Budget

19 Water & 
Wastewater 202951 Clarkson Water Resource Recovery 

Facility (WRRF)  Biosolids Expansion Design $52,250 $3,203 $49,047 6%

Project Scope: Design, Construct and Commission at Clarkson Wastewater Treatment 
Plant (WWTP) including construction of a new Primary Sludge Thickening Facility.

Project Status: On Track - Project is in the design phase with planned tender anticipated in 
Fall 2023 (October).

Project Budget: On Budget 

20 Water & 
Wastewater 159060 Victoria Yard Replacement Design $45,500 $619 $44,881 1%

Project Scope:  New facility being built near the intersection of Highway 10 and King Road 
in Caledon to replace the existing Victoria Yard.  The new site will include office space, 
parking, salt storage, repair garage, etc.

Project Status: On Track -                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    
• Site planning and preliminary design are currently underway.                                                                                                                                                                                                                                                                                                                                                                                                                   
• Design is scheduled to be completed by the end of 2024.  Site plan approval and 
construction tender is expected by the end of April 2025. 

Project Budget: On Budget

21 Water & 
Wastewater 141256 Williams Parkway Sub-Transmission Design $48,252 $6,028 $42,224 12%

Project Scope:  Design and construction of the West Brampton Feedermain (East 
Brampton Reservoir to West Brampton Reservoir).

Project Status: On Track -
• City of Brampton (CoB) has cancelled the road widening of Williams Parkway. The 
planned combined tender with the CoB and 90% open cut design is now not feasible due to 
the traffic impacts. 
• Request for Proposal (RFP) to  start a redesign to tunnel the West Brampton watermain 
was completed in late 2022, the consultant started the redesign work in April 2023.
• Design of construction contract 1 (Extension of two watermain connections) is expected to 
be complete by the end of late 2023.
• Tender of construction contract to commence the end of June 2024.  

Project Budget: On Budget

22 Water & 
Wastewater 131347 System Improvements in Southwest of 

Mississauga Construction $82,665 $41,233 $41,432 50%

Project Scope:  System improvements in multiple areas in southwest of Mississauga to 
improve water quality and reliability and to improve residual pressure for customers. It 
includes approximately 25 km of watermain of various sizes in Southwest Mississauga and 
crossings of the Queen Elizabeth Way (QEW) and Credit River.

Project Status:  On Track - Project is well underway and will be divided into eleven (11) 
construction contracts. Currently one (1) assignment is in construction with the final 
assignment to be tendered in 2024.

Project Budget: On Budget
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23 Water & 
Wastewater 222950 Clarkson Water Resource Recovery 

Facility (WRRF) - Expansion
Procurement 
RFP/RFQ $40,000 $54 $39,946 0.1%

Project Scope: Design, Construct and Commission at Clarkson Wastewater Treatment 
Plant (WWTP) expansion.

Project Status: On Track -
• Request for Proposal ( RFP) for liquids expansion engineering services has been 
released and is expected to close in October 2023. 
•  RFP for Solids Expansion engineering services is under development and will be 
released later this year. 

Project Budget: On Budget

24 Water & 
Wastewater 222923 G.E.B Plant 2 Blower Replace Design $39,500 $899 $38,601 2%

Project Scope: Design, construct and commission a replacement of the  GE Booth  
Wastewater Treatment Plant (WWTP) - Plant 2 and 3 Blowers. 

Project Status: On Track -
• Detailed design is ongoing.
• Blower pre-purchase Request for Proposal (RFP) award in progress.
• Channel mixing pre-purchase RFP awarded.
• Electrical equipment pre-purchase RFP to be released September 2023.
• Estimated tender early 2024.

Project Budget: On Budget 

25 Water & 
Wastewater 082205 West Trunk Sewer Twinning Construction $208,901 $171,407 $37,494 82%

Project Scope: To increase capacity of western trunk sanitary sewer system south of 
Highway 401.

Project Status: On Track -
• Contract 1 Hwy 401 to Burnhamthorpe Road achieved substantial performance in June 
2019.
• Contract 2 Burnhamthorpe Road to Lincoln Green Close and Dundas Diversion Trunk 
achieved substantial performance in September 2021.
• In addition, the West Trunk Diversions project component is currently in the design stage 
with construction anticipated to start in Spring 2025 for various diversion trunk sewers 
(subject to completion of the acquisition of easements).

Project Budget: On Budget

Total 25 $2,522,110 $642,066 $1,880,044 25%
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