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REPORT 
Meeting Date: 2024-03-21 

Regional Council 
 

 
REPORT TITLE: 
 

 
Water and Wastewater Housing Enabling Infrastructure 
Procurement Strategies to Support Bill 23 
 

FROM: Kealy Dedman, Commissioner of Public Works 
 

 
RECOMMENDATION 
 

1. That the Commissioner of Public Works and the Chief Financial Officer and 
Commissioner of Corporate Services be authorized to increase and amend 
contracts for new capital work identified through interim servicing strategies, 
studies, or the revised Master Plan, where the advancement of housing enabling 
infrastructure is necessary to meet Provincial growth targets in Peel, and where a 
change in contractor/consultant for such additional scope or services would 
cause significant inconvenience, delay in delivery of enabling infrastructure or 
substantial duplication of costs for Peel, to December 31, 2026, subject to 
approved budget, and pursuant to Procurement By-law 45-2023; and 

 

2. That staff report back to Regional Council with annual status updates related to 
the advancement of critical housing enabling infrastructure and associated 
contract increases, as outlined in the subject report; and 

 
3. That the key terms of the Region of Peel’s Water and Wastewater contracts for 

Program Management, as described in the report of the Commissioner of Public 
Works, listed on the March 21, 2024 Regional Council agenda titled “Water and 
Wastewater Housing Enabling Infrastructure Procurement Strategies to Support 
Bill 23” be endorsed.  
 

 
REPORT HIGHLIGHTS 

 

 Bill 23 and the municipal housing pledges in Peel Region have drastically accelerated 
the demands on housing enabling infrastructure 

 Region of Peel staff have responded in an unprecedented manner by implementing the 
tactics proposed in the staff presentation “Infrastructure Planning to Support Bill 23 
Housing Targets” received on February 23, 2023 and October 26, 2023. 

 The 2024 Capital budget for Water and Wastewater was approved which included 
significant increases in the 2024 and 10-year capital budgets.  They represented the first 
incremental increase in capital budgets associated with Bill 23 growth projections. 

 Staff are implementing the first phase of alternative delivery model – Program 
Management. 

 Program management and advanced capital delivery requires new procurement 
strategies and policy amendments. 
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 Progress towards the new Master Plan, which includes an assessment of the 
infrastructure required to meet Bill 23 growth projections continues and is scheduled for 
completion in 2025. 

 
 
1. Background 
 
Regional Council adopted the 2051 Regional Official Plan on April 28, 2022, and the province 
approved it on November 4, 2022. Staff immediately began to prepare the update to current 
Master Plans to meet the new ROP growth forecast. The province introduced Bill 23, More 
Homes Built Faster Act, in October 2022 which received Royal Assent November 28, 2022. Bill 
23 and the province’s ambitious housing target significantly accelerated the demands on 
housing enabling infrastructure, at rates of almost two and a half (2.5) times that of the 2051 
Regional Official Plan for the same period, and five (5) times that of historical growth. 
 
On February 23, 2023, Regional Council received a staff presentation titled “Infrastructure 
Planning to Support Bill 23 Housing Targets” (Resolution 2023-129). The presentation was 
followed up with a report on March 9, 2023, titled “Infrastructure Planning and Requests of the 
Province to Support Bill 23 Housing Targets” (Resolution 2023-182). 
 
On October 26, 2023, Regional Council received a staff presentation and update on the 
infrastructure servicing plan.  Staff provided a primer on the 2024 Capital Budget and also an 
update on Servicing Capital Delivery Strategy and Resourcing Plan. In the update staff noted 
the need for an enhanced delivery strategy in order to support increased capital output.   
 
The enhanced strategy utilizes delivery methods outside of conventional processes currently 
utilized by staff to deliver capital infrastructure.  In order for the new processes to be utilized by 
staff, an initial phase of changes is required to support the initial option in the strategy outlined 
by staff – Program Management.  Additional alternative delivery models including Progressive 
Design Build and Integrated Project Delivery/Alliance contracting will continue to be evaluated 
for further required changes to Peel’s typical procurement strategies and forms of contract. 
 
The October report noted “While the Master Plan updates are underway, water, wastewater and 
transportation infrastructure identified in the current Master Plans will be advanced on a priority 
basis to support growth areas”.  Results of these studies produce interim servicing strategies for 
action.  In order to support increased housing enabling infrastructure, staff must have a 
methodology to quickly action recommendations into design and construction. 
 
2. Proposed Direction 
 
Staff are recommending a series of strategies contained in this report that will serve to support 
advanced and alternative Water and Wastewater capital delivery for current and future growth. 
 
(a) Interim Servicing Strategies 
 
Interim servicing strategies are required for new capital works identified in areas where 
overlapping capital projects are currently underway through existing engineering and/or 
construction activities.  Interim servicing strategies include completed and/or partial outputs from 
ongoing Environmental Assessments (EAs), Major Transit Station Service Area (MTSA) studies 
and Master Plans. Where completed and/or partially completed, new capital projects are 
identified. New projects often overlap existing engineering consulting assignments and/or 
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construction activities which result in the need to complete new work and/or delay 
implementation until ongoing works are complete.  Delaying the implementation of capital work 
recommended by interim strategies may result in the need to duplicate activities ongoing in an 
existing assignment. 
 

1) Delegated Authority for Contract Increases Related to Housing Enabling 
Infrastructure  
 
In order to expedite new capital projects identified through interim servicing 
strategies, studies, or the revised Master Plan, staff recommend delegation of 
approval authority for expanding the scope of existing assignments beyond the 
approval authorities and thresholds as set out in Procurement By-law 45-2023, 
Part 8, Contract Increases.  
 
Staff recommend that for an interim period to December 31, 2026, on a case-by-
case basis and subject to approved budget, that the Commissioner of Public 
Works and Commissioner of Corporate Services and Chief Financial Officer be 
authorized to increase and amend contracts for new capital work identified 
through interim servicing strategies, studies, or the revised Master Plan, where 
the advancement of housing enabling infrastructure is necessary to meet 
Provincial growth targets in Peel, and where a change in contractor/consultant for 
such additional scope or services would cause significant inconvenience, delay in 
delivery of enabling infrastructure or substantial duplication of costs for Peel. 

 
This delegation of authority is recommended where new works are required for 
infrastructure as a result of ongoing studies, EA’s and/ or where staff determine 
the need to expedite works where existing infrastructure is under assessment 
and to defer rehabilitation and/or repair would add significant additional cost and 
operational challenges to Peel. 
 
As an example, in 2022, the Region of Peel awarded Document 2022-207P to 
Arcadis Professional Services for engineering services for design and 
construction administration related to watermains and sanitary trunk sewer on 
Clarkway Drive and Humber Station Road, between Countryside Drive and 
Healey Road, in the City of Brampton and Town of Caledon. After the 
commencement of the design works under the contract, staff were requested to 
expand the scope of the project to include servicing on an adjacent road to 
accommodate a developer ready to construct.  
 
Due to the proximity of the original work and knowledge of the local needs, and 
subject to Council approval of the delegated authority established in this report, 
staff would recommend increasing the current contract with Arcadis for the 
additional engineering works. The current request to advance the infrastructure 
to support this housing development, equates to an increase of 34 per cent of the 
original scope of the project.  Failure to advance the additional work would result 
in the adjacent housing development being unable to proceed until construction 
is completed and the Region being able to tender a new construction project in 
the same area.  To do so would be inefficient and result in duplicative work.  in 
this example staff propose to increase the existing assignment using the new 
delegated authority. 
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2) Annual Program Council Reporting and Procurement Tri-Annual Activity 
Reporting  
 
Staff will report back to Regional Council with regular status updates related to 
the advancement of critical housing enabling infrastructure and associated 
contract amendments and increases. 
 
Additionally, where the delegated authority for contract increases is utilized, a 
summary of such contract increases, including amounts will be reported to 
Regional Council as part of the regular tri-annual Procurement Activity reporting. 
 

(b) Program Management Approach  

Program management is an amalgamation and award of an assignment of mass capital 
projects within a specific geographic area to a single Vendor entity whose responsibility 
includes completion of all tasks to effectively deliver all applicable projects.  Program 
management approaches to Water and Wastewater infrastructure will allow existing and 
future projects to be added and incorporated into one larger geographic assignment on a 
yearly or as needed basis, as new projects are added to the capital plan within the 
geographic limits.   
 
Projects may include environmental assessments, feasibility studies, design and 
construction administration. These assignments will also include the need for extensive 
consultation with local municipalities and external agencies, and communication strategies 
to coordinate capital construction at a larger scale.   
 
Program Management is an effective method for capital delivery where a complex capital 
plan exists and where the capital infrastructure needs are evolving.  Delivery of a multitude 
of capital projects in a specific area without employing program management would result in 
challenging coordination needs and inefficiencies from drawing on a significant number of 
capital project resources. Staff have completed detailed research of program delivery model 
in consultation with consultants and other municipalities across North America who have 
successfully delivered capital programs within a program-based approach. 
 
The procurement and contract administration of Program Management engineering 
consultant agreements include a number of advancements from typical Design-Bid-Build 
procurement processes and project delivery. It is proposed that Water and Wastewater 
Program Management competitive procurements may include: 
 

 awarding engineering contracts of a significant size, scope and value, within a set 
geographic area, to one qualified vendor (or consultant team); 

 long-term contractual arrangements; up to seven years total duration; 

 flexibility for the addition or deletion of services within the contract, as capital plans 
and servicing needs change; 

 the ability to negotiate Task Order amendments with the awarded vendor for contract 
and scope amendments, where best value can be established; 

 annual pricing escalation consistent with CPI and/or other applicable market indices; 
and 

 the inclusion of honorariums for unsuccessful Bidders, where deemed reasonable 
based on the efforts to submit complex and detailed proposal submissions. 
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In order to develop and implement Program Management capital delivery, staff 
recommend the following approaches to the procurement process for Program 
Management long-term Request for Proposals (RFPs). 
 

1) Water and Wastewater Program Management Contracts - Task 
Orders/Scope Revisions/Contract Increases 
 
Program management assignments/contracts are long term assignments which 
are successful only when a large number of projects are amalgamated into a 
single assignment.  The Water and Wastewater capital plan for housing enabling 
infrastructure is in a state of flux – new projects are being envisioned from 
multiple ongoing studies including Master Plans, EAs, MTSA studies and high 
growth scenario reviews. The Master Plan will not be completed until late 2025.  
After completion of the Master Plan, the budget process will see projects 
incorporated into the 10-year capital plan for implementation.   
 
As growth areas are under immediate pressure, staff propose to incorporate 
active capital plans into the Program and subsequently incorporate future capital 
projects into the assignment when new capital budgets are approved in the 
program’s geographic limits.  Therefore, yearly changes to the Program level 
projects will be required in order to be successful. Negotiation of the fees and 
assignments throughout the contract term will be required and will be stated in 
the contractual terms. Typically, “Task Orders” or the amalgamation of new 
and/or amended projects will be handled on a yearly basis through negotiation, 
with the occasional mid-year adjustment(s) depending on need. 
 
The table below summarizes the proposed contractual mechanisms for 
successfully implementing Program Management project delivery at Peel, for 
Council endorsement. 
 

Item Description Recommendation Justification 

1 

Program 
Management 
RFPs - 
Contract 
Term 
Duration 

(3) year fixed initial Contract Term, with 
3 to 4 optional 12-month Extension 
Terms, contingent on the Program 
consultant's performance evaluation for 
the previous year. 

Longer term contract approach is 
intended to provide enough 
security to a consultant to setup 
long term program but also 
balances out incentive to perform 
to continue program services for 
the later years of the contract. 
Peel's Vendor Performance 
Management (VPM) system 
would apply and monitor 
Consultant performance 
throughout the duration of the 
contract(s). 

2 

Program 
Management 
RFPs - 
Annual or as 
Needed 

Awarded Program Management 
Consultant contracts will require 
adjustments annually or as needed, 
through the issuance of "Task Orders" 
that will add or amend existing scope 

Contract increases will be 
required throughout the life of the 
program to reflect the evolution of 
planning and capital scope at the 
time of issuance and contract 
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Item Description Recommendation Justification 
Contract 
Increases or 
Amendments 
based on 
"Task 
Orders" 

as new capital projects are identified 
within a set geographic area.  
 
Task Orders will require staff to 
negotiate fees for additional scope, 
revisions in existing scope and/or 
additional allowances or contingency 
amounts based on need, and as new 
capital and master plan projects are 
added to the geographic area.  

award.  This is consistent with 
other large programs intended to 
advance capital delivery.   
 
Contract amendments will be 
managed through the concept of 
Task Orders. Which will more than 
likely occur frequently early in the 
contract and should reduce once 
times goes on due to additional 
clarity around scope once the 
Master Plan is completed and 
planning and growth areas are 
finalized. This Task Order concept 
is critical for the program to both 
function and succeed.  
 
Hourly rates submitted and 
escalated in accordance with the 
contract will be the basis of 
negotiations for new/additional 
work. 

3 

Program 
Management 
RFPs - 
Annual Unit 
Rate Pricing 
Escalation 

That following year 2 of the contract, 
that the hourly rates for consulting 
services be increased based on an 
annual CPI, cost of living, or other 
applicable market indices 

The provision for permitting 
annual price escalations is based 
on the fact that as new program 
projects are added and/or 
amended inflationary pressures 
will be addressed and bidding 
risks associated with a longer-
term contract may be mitigated. 

 
2) Inclusion of Honorariums for Water and Wastewater Program Management 

RFPs 
 
Currently Peel’s Procurement Procedure F35-24, Honorarium, Design Build 
Proposals, permits the following related to Honorariums: 
 
“Honorariums are defined as remuneration for work that a well-qualified team of 
designers and builders would undertake to satisfy the basic submittal 
requirements of a Design-Build, Request for Proposal. The honorarium is not 
expected to fully compensate all costs of an unsuccessful effort but is deemed 
necessary to be sufficient to generate meaningful competition among Pre-
qualified Proponents on Design-Build projects. 
 
Honorariums will only be paid where there is sufficient design requirement and 
complexity within the proposal submission; only projects having an estimated 
construction cost estimate exceeding $10M being considered for remuneration. 
The calculation for payment will be as indicated in the Canadian Design-Build 
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Institute document 'A Guide for the Calculation of Remuneration' or as approved 
by Regional Council.” 
 
Recommendation 
 
Although the proposed Program Management assignments are not specific to 
Design/build type construction delivery, the level of complexity anticipated to 
prepare submissions for program management RFPs is significant.  In their 
review of best practices across North America staff have noted the presence of 
honorariums in the bid practices.   
 
Staff recommend that in order to obtain the best quality submissions, and the 
highest quality delivery teams, that Water and Wastewater Program 
Management RFPs contain honorariums, in an amount up to $25,000, be 
provided to those unsuccessful Bidders who achieve a stated minimum technical 
score. 
 
The first Program Management proposal call for the Queen Street Housing 
Enabling Infrastructure projects will be released for proposal calls in early Spring 
2024. Overall, staff envision the delivery of over $500M of capital works as part 
of the program. The proposed honorarium represents a small proportion of these 
costs and ensures that the cost of preparing proposals is an important part of the 
success of the program. 
 

(c) Alternative/Third Party Led Financing Policy 
 
As staff reported to Council in the past year, the Region in collaboration with the three local 
municipalities have been developing an infrastructure and service plan with a goal to 
meeting Bill 23 Provincial housing targets. Council approved an unprecedented and 
strategic service investment plan in the recent Regional budget and staff are continuing 
efforts in exploring various tools to support housing.  On January 19, 2023, staff brought 
forward a report to Council including a study titled “Financial Sustainability of Growth Study” 
conducted by Watson & Associates Economists Ltd. (Watson).  As a part of this financial 
sustainability study, an opportunity to review the Region’s existing front end financing policy 
was identified to discuss various approaches to capital financing.  
 
Watson has since worked with Region staff to prepare an initial draft policy document in 
which distinction would be made between the three different agreements defined in the 
Development Charges Act (1997), (i.e. s.27 early payments, s.38 service emplacement, and 
s. 44 front-ending).   Input into the draft policy included feedback from consultation sessions 
with staff from City of Brampton, Town of Caledon and City of Mississauga. Additional 
stakeholder engagement includes engagement sessions with representatives from Building 
Industry and Land Development Association (BILD). Staff is planning to bring forward a 
report along with a draft policy for Council review and consideration in spring 2024.   Peel 
understands the importance and challenges of meeting the Province’s housing targets and 
staff are looking forward to continued partnership with stakeholders in our efforts to build 
housing. 
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RISK CONSIDERATIONS 
 
The introduction of Bill 23 and the growth projections has significantly impacted the projects 
identified in the Water and Wastewater Master Servicing Plan completed in 2020. New growth 
projections are being studied extensively both at the local and global system level. 
 
The requirement to implement alternative delivery methods for housing enabling infrastructure is 
critical to the delivery timelines required of Bill 23.  If not implemented substantial delay will 
result.  Also, if projects are not amalgamated into larger program-based assignments a lack of 
coordination with major municipal road improvement and major transit initiatives may result 
including a lack of coordinated communication, traffic impacts and economic challenges for 
businesses within complex areas of capital infrastructure projects. 
 
The significant increase in capital budget approved as part of the 2024 Budget requires 
additional resources to support delivery.  The 2024 10-year budget is 2.5 times larger than that 
previously envisioned.  Staff resources to support delivery have not been increased in similar 
proportions.  Alternative delivery represents an augmented staff model to reduce the additional 
staff resources required to support delivery.  Upon approval of the recommendations staff are 
advancing the resource delivery model to be brought forth to Council in Spring 2024.  If not 
approved, the anticipated resource to support conventional delivery will be significant.  
Resource scarcity is also problematic industry wide given the infrastructure challenges in the 
GTA.  Consultant resource required to support design and construction administration add to 
the complexity of securing resources at the Region and are reducing availability to secure new 
staff resources. 
 
 
BILL 112 RISKS AND IMPLICATIONS 
 
The passing of the Hazel McCallion Act (Peel Dissolution), 2023 on June 8, 2023, formalized a 
plan to dissolve the Region of Peel effective January 1, 2025. On December 13, 2023, the 
provincial government announced that Peel will not be dissolved, and that new legislation will be 
passed in 2024 to repeal or amend Bill 112.  Until new legislation is passed, no implications can 
be determined. 
 
 
FINANCIAL IMPLICATIONS 
 
The infrastructure projects needed to support accelerated housing growth will require 
substantial financial investments. Development charges are typically the main funding source 
for growth-related infrastructure. As there is a lag between the infrastructure investments 
needed and the actual receipt of development charges, Peel has historically issued debt to cash 
flow the timing difference. This situation may lead to additional debt incurrence and additional 
operating investments to operate and maintain underutilized assets. 
  
The approved 2024 Utility capital budget represents an ambitious approach to capital project 
planning and budgeting. Staff have dedicated significant time and effort since the October 2023 
Update to assess priority growth areas and advance a plan to meet the initial targets of the Bill 
23 municipal pledges. Alternative delivery methodologies are ready for the first step in 
implementation and the procurement policy amendments require approval to commence the 
Queen Street Housing Enabling Infrastructure Program.  The RFP has been released for 
proposals. 
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The proposed 10-year capital budget for 2024-2033 does not yet include all the construction 
funding required for servicing and significant amendments are planned for the 2025 Capital 
Budget. 
 
As discussed, resource requirement assessment work is also underway which includes a 
qualitative and quantitative assessment of the resources required to support capital delivery.  
The review, which includes internal support services, will be brought forward to Council for 
preliminary recommendations in Spring 2024. 
 
 
CONCLUSION 
 
This report summarizes an update on ongoing efforts, challenges, and proposed strategies for 
infrastructure planning. Staff remain committed to addressing the dynamic needs of our local 
municipalities and ensuring sustainable growth and development. 
 
 
 
 
 

 
 
Kealy Dedman, Commissioner of Public Works 
 
 
 
Authored By: Anthony Parente, General Manager, Water & Wastewater 
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