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Capital Program 2024 Work In Progress (WIP) - Regionally Controlled Program

Work Completed to date in 2024
$0.5B

4%

Work Completed Prior to 2024
$6.7B
52%

Remaining WIP
$5.6B
44%

Gross
Budget
$12.8B

2024 Capital Work:
Gross Budget Underway $10.9B
Capital Work Added in 2024   $1.9B
Subtotal Gross Budget $12.8B
Work Completed Prior to 2024    ($6.7B)
2024 Opening WIP $6.1B
Work completed to date in 2024    ($0.5B)
Remaining WIP $5.6B
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Capital Work - 2024 Stages of Completion (1,546 Projects)

<80% COMPLETE >80% COMPLETE UNDER WARRANTY IN CLOSEOUT PROCESS OR COMPLETE

1033 Projects 372 Projects 31 110
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